

Cosmetic Insights: Navigating Cosmetics Trends and Consumer Behavior with Tableau

Phase 4 – Project Planning Phase

1. Planning Logic

The project is broken down sequentially so that each phase's output feeds the next: ideas and problem definition inform requirements, requirements inform design, design informs the actual Tableau build, and the build is then documented and demonstrated. Planning follows the seven phases already defined in the project template, with each phase treated as a milestone that must be completed before moving to the next.

2. Project Plan – Task Breakdown & Timeline

Suggested schedule assuming a typical multi-week internship timeline (adjust dates to your actual start date):

Phase	Key Activities	Duration
1. Ideation	Brainstorming, problem statement, empathy map	Days 1–2
2. Requirement Analysis	Customer journey map, data flow diagram, solution requirements, tech stack	Days 3–4
3. Project Design	Problem-solution fit, proposed solution, solution architecture	Days 5–6
4. Project Planning	Task breakdown, timeline, resource/tool finalization	Day 7
5. Project Development	Data collection, cleaning, calculated fields, visualizations, dashboard, story, performance testing, UAT, Flask integration	Days 8–14
6. Project Documentation	Final report and FSD documentation	Days 15–16
7. Project Demonstration	Record explanation video, final review and submission	Days 17–18

3. Key Milestones

- Milestone 1: Problem statement and requirements finalized.
- Milestone 2: Dashboard design approved and data cleaned/prepared in Tableau.
- Milestone 3: All 6 visualizations, dashboard, and story completed.

- Milestone 4: Flask web integration working with embedded dashboard/story.
- Milestone 5: Documentation and demonstration video completed and submitted.

4. Resources & Tools Required

- Tableau Desktop or Tableau Public for building visualizations.
- Excel/CSV cosmetics dataset as the data source.
- Python (Flask) for web integration.
- Screen recording tool for the demonstration video.
- A system meeting the minimum specs: dual-core CPU, 8GB RAM, stable internet connection.

5. Risks & Mitigation

Risk	Mitigation
Messy or incomplete dataset	Allocate extra time in Data Preparation for cleaning and validation
Dashboard performance issues with large data	Use extracts instead of live connections; limit unnecessary calculated fields
Flask embedding not rendering correctly	Test embed code early, before final documentation is written
Running short on time before deadline	Follow the phase timeline strictly; prioritize the dashboard/story over polish

This completes Phase 4 (Project Planning), covering: Planning Logic, Task Breakdown & Timeline, Key Milestones, Resources & Tools, and Risks & Mitigation.